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The Transportation Agency for Monterey County (TAMC) and Monterey County are requesting 
that this proposed State Transportation Improvement Program (STIP) amendment be noticed at 
the April 2005 California Transportation Commission (Commission) meeting and be considered 
for approval in May 2005.  This Notice is an informational item allowing the Commission to 
review the proposal, comment and/or ask questions prior to taking formal action in May 2005 or 
later. 
 
Monterey County proposes to reprogram a total of $2,010,000 of Regional Improvement 
Program (RIP) funds from FY 2005-06 to FY 2006-07 on two projects as follows: $1,960,00 for 
the Abbott Street Overlay project (PPNO 1151) and $50,000 for the Davis Road Bridge 
Replacement project (PPNO 1152).  Monterey County also proposes to reprogram a total 
$1,700,000 of RIP Construction (CON) in FY 2005-06 to Design (PS&E) in FY 2005-06 and FY 
2006-07 on two additional projects as follows: $200,000 for the Hall Road Overlay project 
(PPNO 1153) and $1,500,000 for the Pajaro Yard and Rail Station Improvements project (PPNO 
1155).  TAMC concurs with this request. 

 
RECOMMENDATION 

 
The Department of Transportation (Department) recommends the item be placed on the consent 
calendar for approval at the May 2005 Commission meeting.  
 
BACKGROUND 
 
Abbott Street Overlay (PPNO 1151) 
 
This project will overlay Abbott Street from the Salinas City limits to the Route 101 off ramp, 
and it will also replace failed drainage structures.  The project is currently programmed with RIP 
funds as follows: $170,000 for PS&E and $1,960,000 for CON in FY 2005-06.  Monterey 
County anticipates that design will take one year to complete.  If funding for this project is not 
allocated early in the fiscal year, then it is not possible for them to deliver the construction 
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component within the original time frame.  Therefore, Monterey County proposes to reprogram 
$1,960,000 of CON from FY 2005-06 to FY 2006-07. 
 
Davis Road Bridge Replacement (PPNO 1152) 
 
This project will replace the bridge.  The project is currently programmed with RIP funds as 
follows: $85,000 for PS&E and $50,000 for Right of Way (R/W) in FY 2005-06 and $1,100,000 
for CON in FY 2006-07.  PA&ED was allocated in March 2005.  Monterey County anticipates 
the environmental and design will take one year to accomplish.  The environmental and design 
need to be near completion before the R/W process can begin.  Therefore, Monterey County 
proposes to reprogram $50,000 of R/W from FY 2005-06 to FY 2006-07. 
 
Hall Road Overlay (PPNO 1153) 
 
This project will overlay and re-stripe Hall Road from west of Elkhorn Road to San Miguel 
Canyon Road, and it will also replace drainage structures.  The project is currently programmed 
with $3,640,000 for CON in FY 2005-06.  Monterey County proposes to reprogram $200,000 in 
FY 2005-06 from CON to PS&E.  With the adoption of the 2004 STIP under Resolution G-04-
07, the Hall Road Overlay project had $200,000 of FY 2002-03 PS&E funds inadvertently 
programmed to CON in FY 2005-06.  Since the project has not yet been designed, Monterey 
County proposes to reprogram the $200,000 of FY 2005-06 CON back to PS&E. 
 
Pajaro Yard and Rail Station Improvements (PPNO 1155) 
 
This project will construct two platforms, three passenger shelters, reconfigure the Santa Cruz 
Branch Line connection to the yard lead track, rehabilitate existing parking areas, rehabilitate site 
circulation roadways and add additional parking spaces.  The project will also construct a bus 
stop with a shelter on Salinas Road that has bicycle and pedestrian facilities.  The project is 
currently programmed with $1,500,000 for CON in FY 2005-06. 
 
The Pajaro Yard and Rail Station Improvements project is also part of the Traffic Congestion 
Relief (TCR) Program Project #14 that extends CalTrain to Salinas in Monterey County.  This 
project has received $1,000,000 for PA&ED, allocated from the TCR Program at the July 2001 
and July 2002 Commission meetings.  The environmental component is near completion but has 
taken longer than anticipated due to extensive Federal reviews.  The Pajaro Yard and Rail Station 
Improvements project was scheduled to receive TCR Program funds for the design component, 
but Monterey County does not anticipate receiving TCR Program allocations in the near future.  
Monterey County wants to continue on schedule with the project and proposes to reprogram 
$1,500,000 of FY 2005-06 CON to PS&E in FY 2006-07.  This would allow Monterey County 
to finalize the environmental document prior to designing the project. 
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RESOLUTION 
 
Resolved, that the California Transportation Commission revise the 2004 State Transportation 
Improvement Program at the end of the 30-day notice period as follows: 
 
Revises: 

 1,960  170  
 

Proposed 2,130   170 1,960    
0  0  

 
Change 0   (1,960) 1,960    

1,960  170  
Total
Existing 2,130   2,130 0    

 170      1,960  170 1,960
00(1,960) 1,960

Implementing Agency: (by 
component)

FUND TOTAL
07/0806/0705/0604/05Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

2006-07 -- -- --

Project Totals by Component

CONR/W08/09 PA&ED PS&E
R/W 
Supp

CON 
Supp

RIP                                     
Existing 2,130 170

Location
Description:

Transportation Agency For Monterey County (TAMC)
Abbott Street Overlay
On Abbott Street from Salinas City Limits to Route 101 off-ramp                                                                                 
Overlay and replace failed drainage structures                                                                              

RTPA/CTC:
Project Title:

Change
Proposed

0
2,130

1151 --
PA&ED
R/W

LAMonterey 5
Route/Corridor

2,130 0 1,960

County District PPNO EA Element Const. Year PM Back PM Ahead

Monterey County
Monterey CountyAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

 
 
And Revises: 

800    250 11,550 600
0   

Proposed 13,200  600 1,000 11,600  
 0 0 0

800   
Change 0  0 (50) 50  

 250 11,550 600

  
Total
Existing 13,200  600 1,050 11,550  

 1,300 400 200Proposed 1,900  400 200 1,300   
0 0 0Change 0 0 0 0

1,300 400 200

 
Local Funds                               
Existing 1,900 400 200 1,300

9,150 135 515  Proposed 10,000  135 715 9,150   200
0 0 0Change 0 0 0 0 0

9,150 135 515
Local Highway Bridge Replacement and Rehabilitation (HBRR)                              
Existing 10,000 135 715 9,150 200

65 85     50 1,100 65 85 1,150
0 00 00 (50) 50

Implementing Agency: (by 
component)

FUND TOTAL
07/0806/0705/0604/05Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

2006-07 -- -- --

Project Totals by Component

CONR/W08/09 PA&ED PS&E
R/W 
Supp

CON 
Supp

RIP                                     
Existing 1,300 65 85

Location
Description:

Transportation Agency For Monterey County (TAMC)
Davis Road Bridge Replacement
On Davis Road between Blanco Road and Reservation Road, over Salinas River                                                                       
Replace bridge                                                                                        

RTPA/CTC:
Project Title:

Change
Proposed

0
1,300

1152 --
PA&ED
R/W

Monterey County
Monterey County

LAMonterey 5
Route/Corridor

65 135 1,100 50 1,100

County District PPNO EA Element Const. Year PM Back PM Ahead

Monterey County
Monterey CountyAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON
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And Revises: 

 3,440 113 200  
 

Proposed 3,753 113  3,640     
(200) 0 200  

 
Change 0 0  0     

3,640 113 0  
Total
Existing 3,753 113  3,640     

113 200      3,440113  3,640  
0 200(200)0 0

Implementing Agency: (by 
component)

FUND TOTAL
07/0806/0705/0604/05Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

2005-06 -- -- --

Project Totals by Component

CONR/W08/09 PA&ED PS&E
R/W 
Supp

CON 
Supp

RIP                                     
Existing 3,753 113 113 0

Location
Description:

Transportation Agency For Monterey County (TAMC)
Hall Road Overlay
On Hall Road from .5 miles west of Elkhorn Road to San Miguel Canyon Road                                                        
Overlay, restripe  and replace drainage structures                                                         

RTPA/CTC:
Project Title:

Change
Proposed

0
3,753

1153 --
PA&ED
R/W

Monterey County
LAMonterey 5

Route/Corridor

3,640 3,640

County District PPNO EA Element Const. Year PM Back PM Ahead

Monterey County
Monterey CountyAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

 
 
And Revises: 

  8,273 6,885 1,000 5,342
  

Proposed 21,500 1,000  0 5,342 8,273 6,885
0 (1,500) 0 1,500

  
Change 0 0  (1,500) 1,500 0 0

8,273 8,385 1,000 3,842

 
Total
Existing 21,500 1,000  1,500 3,842 8,273 6,885

6,885 1,000 3,842  Proposed 20,000 1,000   3,842 8,273 6,885 8,273
0 0 0Change 0 0 0 0 0 0

6,885 1,000 3,842
Traffic Congestion Relief Program (TCRP)
Existing 20,000 1,000 3,842 8,273 6,885 8,273

 1,500      0  0 1,500
1,500(1,500)(1,500) 1,500

Implementing Agency: (by 
component)

FUND TOTAL
07/0806/0705/0604/05Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

2008-09 -- -- --

Project Totals by Component

CONR/W08/09 PA&ED PS&E
R/W 
Supp

CON 
Supp

RIP                                     
Existing 1,500 0

Location
Description:

Transportation Agency For Monterey Conty (TAMC)
Pajaro Yard and Rail Station Improvements
Located at Watsonville Junction                   
Construct two 20ft wide platforms, install 3 passenger shelters, reconfigure Santa Cruz branch line connector, rehabilitate 
and add parking areas (TCR #14)                  

RTPA/CTC:
Project Title:

Change
Proposed

0
1,500

1155 --
PA&ED
R/W

Monterey County 
Monterey County 

MTMonterey 5
Route/Corridor

1,500 0 1,500

County District PPNO EA Element Const. Year PM Back PM Ahead

Monterey County
Monterey CountyAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON
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STIP AMENDMENT 04S-049 
 

Location Map 
 

 
 

05 - Monterey 

PPNO 1151 

 
Location:   Monterey County, Abbott Street from 

Salinas City limit to Route 101. 
 

Description:  Overlay roadway and replace drainage. 
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STIP AMENDMENT 04S-049 
 

Location Map 
 

 
 

05 - Monterey 

PPNO 1152 

 
Location:   South of Salinas, Davis Road from 

Blanco Road to Reservation Road. 
 

Description:  Replace Bridge. 
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STIP AMENDMENT 04S-049 
 

Location Map 
 

 
 

05 - Monterey 

PPNO 1153 & PPNO 1155 

 
Location:   PPNO 1153: North of Prunedale, Hall 

Road from 0.5 miles east of Elkhorn 
Road to San Miguel Canyon Road. 
PPNO 1155: At Watsonville Junction. 

 

Description:  PPNO 1153: Overlay roadway and 
replace drainage. 
PPNO 1155: Construct platforms, 
parking areas, and reconfigure rail 
connector. 

 


